TEAM CHARTER

Project: Smart Parking Platform Organization: WE ARE Software Corp. Duration: 12 weeks

Our nine-person team will develop the Smart Parking Platform for drivers and parking operators, including parking search, reservations, payments, notifications, and facility management.

Team Members and Responsibilities

Team Member	Role	Responsibility
Jordan Mitchell	Project Manager	Schedule, resources, risks, and stakeholder communication
Taylor Brooks	Mobile Developer	Mobile app and driver-facing features
Alex Morgan	Web Developer	Web app and user/operator interfaces
Cameron Davis	Backend/API Developer	APIs and core parking functionality
Riley Parker	Mapping/Location Specialist	Maps, navigation, and location services
Casey Williams	Payment Integration Specialist	Payment gateway and transaction integration
Jamie Carter	QA/Testing Engineer	Functional, integration, security, and acceptance testing
Avery Thompson	UI/UX Designer	Interface design and user experience
Morgan Lee	Database/Cloud Engineer	Database, cloud infrastructure, and deployment support

Communication

The project manager holds weekly status meetings. Mobile, web, and backend teams hold daily stand-ups. Mapping, payment, and QA teams meet twice weekly. Team members report blockers early and document important decisions.

Working Agreements

1. Complete assigned work on schedule or communicate delays early.
2. Keep documentation accurate and up to date.
3. Coordinate shared APIs, databases, and other dependencies.
4. Review and test work before marking tasks complete.
5. Communicate respectfully and provide constructive feedback.

Decision-Making and Conflict Resolution

Jordan Mitchell coordinates project priorities, schedules, and resources with input from relevant specialists. Team members discuss disagreements using project requirements and evidence. Unresolved issues go to the project manager; major scope or budget changes require stakeholder review.