# PROJECT CHARTER

| | |
|---|---|
| Project | Smart Parking Platform |
| Organization | WE ARE Software Corp. |
| Project Manager | Jordan Mitchell |
| Duration | 12 weeks |
| Estimated Budget | $175,725 |
| Project Team | Nine fictional team members |

## Purpose

Develop a web and mobile platform that helps drivers find and reserve parking while giving parking operators better tools to manage availability, pricing, and facility use.

## Objectives and Scope

Provide real-time parking availability, search and maps, reservations and cancellations, digital payments and receipts, navigation, notifications, and operator dashboards with occupancy reports. Include third-party integrations, security controls, testing, and deployment. Physical parking construction and unrelated transportation systems are outside the project scope.

## Project Timeline

| **Project Phase** | **Planned Weeks** |
|---|---|
| Planning and requirements | 1–2 |
| User application development | 3–6 |
| Parking operator system | 4–7 |
| Backend and integrations | 3–8 |
| Testing and quality assurance | 7–10 |
| Deployment and completion | 11–12 |

## Stakeholders and Resources

Key stakeholders include parking operators, drivers, city transportation departments, system administrators, finance and billing personnel, payment providers, and the project team. Nine team members cover management, development, integrations, design, QA, and cloud infrastructure.

## Budget, Constraints, and Risks

The estimated $175,725 budget includes $154,200 in labor and a 10% contingency reserve. The project must fit the 12-week semester schedule and depends on external mapping and payment services. Key risks include inaccurate availability data, integration delays, payment failures, security concerns, and testing defects.

## Deliverables and Success Criteria

Deliver the planned web/mobile features, backend services, operator tools, integrations, testing results, and documentation. Success requires meeting approved requirements, passing critical tests, and completing planned milestones.